Governor’s Office of Innovation and Technologies

IMC Monthly Project Status Report

Date: September 10, 2003
To: OIT PMO
From: Guy Mellor
Agency: DPA
Project: MNT
Reporting Period: 08/03
Dashboard Rating
Yellow

Rated yellow due to Century Tel and Qwest delays in lighting last 8 phase 3 ANAPs
Budget

Total Project Budget (Planned) $13,250,000

Project Budget (Actual to date) $13,072,000
Project Delivery Dates Phase 3 ANAPs (final 16)

Target Delivery: 7/1/03
Actual Delivery: 8 delivered on time
Estimated Delivery of remaining 8:

Estimated
County City Vendor ANAP Completion
fee/month
Date
Mineral Creede CenturyTel | $4,401.00 9/30/2003
Kit
Carson Burlington CenturyTel | $5,366.00 Unknown
Cheyenne
Cheyenne Wells CenturyTel $6,986.00 Unknown
Park Fairplay Qwest $2,500.00 10/31/2003
Lake Leadville Qwest $2,500.00 10/31/2003
Hinsdale Lake City CenturyTel | $4,022.10 9/30/2003
San Juan Silverton Qwest $2,500.00 1/15/2004
Jackson Walden CenturyTel | $5,004.00 9/30/2003

Although 8 ANAPs are being delivered late, the state will save approximately $125,000 in ANAP fees.



[Project Name]

Monthly Status Report

Key Accomplishments

Century Tel reported that they acquired the assets of bankrupt DTI (fiber) paving
the way for Qwest and Century Tel to complete the last 500 feet of fiber into

Burlington.

Equipment for increased microwave capacity for Silverton expected to be received

10/06/03.

Lake City, Creede and Walden fiber builds (delayed by fire control measures last
summer) completed. Awaiting disclosure.

Milestones for Next Month

Qwest and Century Tel need to complete their agreement and complete Burlington

fiber build.

Century Tel needs to disclose private sector ATM offering by 10/01/03.

Issues & Concerns

Qwest and Century Tel are moving slowly in their respective legal and contract

review processes.

Project Risks
Risk Mitigation Strategy Status
Remaining Silverton fiber | Work with BLM, Qwest and | Working with San
build from Cascade to San Juan County to resolve | Juan County
Silverton (16 miles). power line right-of-way Administrator and
(Durango to Cascade is issues. Qwest Right-of-Way
complete). Install 155 megabit Manager to
microwave bandwidth as facilitate.
interim measure.
Century Tel/Qwest Encourage contractor and Working with Qwest
agreement sub-contractor to complete to track progress
negotiations and begin work
in Burlington. Letter drafted
from Governor Owens to
Richard Notebaert, Qwest
CEO.
Attachments
None
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